

2017 LIHTC FUNDING ROUND TIMELINE

October 12, 2016	Presentation of Draft QAP Timeline to Board of Directors
October 12, 2016	Beginning of Official Public Comment Period
December 15, 2016	Public Hearing – Workshop #1 Topics {Application Process, QAP Threshold Items, Feasibility/Viability, Application Requirements, Cost Containment, Fee Limits, Reserves, Developer and Management Experience}
January 12, 2017	Public Hearing – Workshop #2 Topics {IRS Requirements, Housing Priorities, Selection Criteria, Affirmatively Furthering Fair Housing, Support Documentation, Cross-Cutting Federal Regulations}
February 9, 2017	Public Hearing – Workshop #3 Topics {Application Review and Scoring, Appeals Process, Exit Interview, Post-Award Requirements, Carryover, Asset Management, Compliance, Long-term Affordability}
March 15, 2017	Board Approval of Draft QAP
March 17, 2017	Statewide Publication of Draft QAP/ Public Hearing Notice
March 30, 2017	Official Public Hearing
April 12, 2017	Board Approval of Final QAP/ Governor Submission
July 10, 2017	Application Deadline
August 7, 2017	Posting Preliminary Ranking and Scores
August 8-22, 2017	Challenge Period
September 13, 2017	Approval of Final Rank, Scoring and Reservation of Tax Credits