

QAP and Application Schedule

QAP SCHEDULE

Dates and Times to be Determined

November 2018

Internal approval of QAP schedule

January 2019

Internal kick-off meeting to discuss major discussion items for next QAP (to be completed in 2020 for 2021-2022 LIHTCs)

January 2019

Publish QAP schedule and invite written comments between January and December 2019

June – September 2019

Public forums

September 2019

Publish drafts of new/revised scoring categories

October 2019

Public forum to gather input regarding drafts of scoring categories

November 2019

Draft QAP with proposed changes prepared for staff review

November 2019

Draft QAP to Multi-Family Working Group for staff level approval

December 2019

Present draft QAP to Multi-Family Housing Committee

December 2019

Formal public hearing on draft QAP

January 2020

Multi-Family Working Group approval of final QAP

January 2020

Multi-Family Housing Committee approval of final QAP

January 2020

Board of Directors approval of final QAP

February-March 2020 (projected date)

Governor approval of QAP

2019 APPLICATION SCHEDULE FOR 2020 LIHTCs
(QAP in effect is the April 26, 2018 QAP)

June 3, 2019

Preliminary applications due

July 8, 2019

NHHFA staff distributes preliminary review memos

August 23, 2019

Applications due for 2020 LIHTCs

October 2019

Multi-Family Working Group review of staff recommendations for LIHTC reservations

October 2019

Multi-Family Housing Committee review of staff recommendations for LIHTC reservations

October 2019

Board of Directors approval of 2020 LIHTC reservations

Note: Application schedule is for 9% LIHTC allocations. Allocations of 4% LIHTCs are made on a rolling basis.