

EXHIBIT B

<p>TCAP/SECTION 1602 FINAL EXPENDITURE/CONSTRUCTION SCHEDULE</p>

ACTIVITY	DATE COMPLETED OR SCHEDULED COMPLETION DATE (Insert month and year)	PERCENT OF TCAP/SECTION 1602 EXPENDITURE
1. Creation of Ownership Entity	_____	_____%
2. Site Acquisition by Ownership Entity	_____	_____%
3. Financing		
a. Construction Loan		
Loan Application.....	_____	_____%
Conditional Commitment.....	_____	_____%
Firm Commitment.....	_____	_____%
b. Permanent Loan		
Loan Application.....	_____	_____%
Conditional Commitment.....	_____	_____%
Firm Commitment.....	_____	_____%
c. Other Loans & Grants		
Type & Source	_____	_____%
Application.....	_____	_____%
Award.....	_____	_____%
d. Other Loans & Grants		
Type & Source	_____	_____%
Application.....	_____	_____%
Award.....	_____	_____%
e. Other Loans & Grants		
Type & Source	_____	_____%
Application.....	_____	_____%
Award.....	_____	_____%
4. Completion of Plans/Specs/Working Drawings.....	_____	_____%
5. Execution of Construction Contract.....	_____	_____%
6. Obtain Building Permits.....	_____	_____%
7. Delivery of Materials	_____	_____%
8. Installation of Temporary Utilities	_____	_____%
9. Commencement of Site Work	_____	_____%
10. Completion of Site Work	_____	_____%
11. Commencement of Utility Work on Site.....	_____	_____%

ACTIVITY	DATE COMPLETED OR SCHEDULED COMPLETION DATE (Insert month and year)	PERCENT OF TCAP/SECTION 1602 EXPENDITURE
12. Commencement of Foundation Work	_____	_____%
13. Completion of Foundation Work	_____	_____%
14. Commencement of Framing.....	_____	_____%
15. Completion of Framing	_____	_____%
16. Commencement of Roofing	_____	_____%
17. Completion of Roofing.....	_____	_____%
18. Commencement of Plumbing.....	_____	_____%
19. Completion of Plumbing	_____	_____%
20. Commencement of Electrical	_____	_____%
21. Completion of Electrical	_____	_____%
22. Commencement of HVAC	_____	_____%
23. Completion of HVAC	_____	_____%
24. Commencement of Drywall	_____	_____%
25. Completion of Drywall.....	_____	_____%
26. Completion of Finish Carpentry.....	_____	_____%
27. Completion of Painting	_____	_____%
28. Completion of Landscaping, Hardscape	_____	_____%
29. Completion of Amenities	_____	_____%
30. 100% Completion of Construction.....	_____	_____%
31. Obtain Certificates of Occupancy	_____	_____%

DEVELOPMENT OWNER:

CONTRACTOR:

 By: _____
 (signature or name if not an individual)

 (print or type name)

 By: _____
 (signature or name if not an individual)

 (print or type name)

Date: _____

Date: _____